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Monsanto
RO mAME A LOCATION, W. Cimn - WGK
oure January 5, 1971 “ Messrs,
. G, L. Bratsch
STATUS OF PROGRAM FOR C. F. Buckley/M. R. Foresmar®”
, AROCLOR POLLUTION B. W, Corlew :
merenanst _CONTROL P. E, Heisler
TOo- ) . P. B, Hodges - G.C,
’ Mro Jo Ro Savase - Goo. D. w. JaCkSOH
W, A. Krull
R. M, McCutchan
F. McDonald - Newport
- A, L, Rasmussen
, W. R. Richard - G.O.
J. Corder - Anniston
B, Young
This is the January 1, 1971 status of PCB pollution control
program,

I, PCB Levels in Sewer:

A. Aroclor losses from the Aroclor Department averaged
about 0.6 lbs/day and ranged from about 0,2 to 1.4
lbs/day. ‘

Losses from the treatment plant for the period 11/17-12/17
averaged 34 1bs/day (177 ppb). HRange for 7 samples was

9 to 53 lbs/day (47-280 ppdb). Samples taken during the

3 day neutralization test (12/15-12/17) are not included.
Average for this.period was 27 lbs/day. .

B, Program to monitor the various plant sewers was begun
the last week of December, Plans are to composite samples
twice per week for analysis.

C. Sewer samples were taken from the effluents of the other
industrial plants, These included:

Midwest Rubber 9 ppdb
American Zinc 6 ppb
Cerro Copper & Brass 9 ppd
Mobil 011 54 ppd
Dead Creek 18 ppd
Village 2110 ppb

The only significant quantity is the PCB's from the Village
sewer, This amounts to about 2 to 3 lbs/day. Probable
source 1s Aroclor trailer washes at Rogers Terminal.,

II. Progects'to.asduée Sewered PCB's from Aroclor Department

A, Design packagg'ror project to pave and trench loading
areas is 95% complete and will be issued by 1/15/71.
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Mr. J. R. Savage - G.O. Page 2
Status of Program for 1/5/71
Aroclor Pollution Contrel WGCK

I Program to Eliminate Sewered PCB's from Using Departments

Jerry Bratsch has requested by memo that all General Superin-
tendents proceed at once to change out all therminol units to
non-Aroclor heat transfer fluids,

IV, Bg@oval of.Soluble PCB's from Sewer_Stream sReach 10 ppb)

A 3 day test was run 12/15-12/17 in which the entire plant
effluent was neutralized with lime., Results indicated no
change in the average level of PCB's in either the 1influent
or the effluent at the treatment plant at the 90% confidence
level.

At this point, 1t apbears possible to reach the goal of 10 ppb
without secondary or tertiary treatment by doing the following:

1. Change out of all plant therminol units to non-
Aroclor fluids. A

2. Continue control of losses at the Aroclor Depart-
ment at less than 1.5 lbs/day.

3., Clean all contaminated sewers and sewer boxes,
A, Monitor and control Rogers Terminal,

V. PCB Levels in the Atmosphere

A project premise and estimate for $6,000 were prepared
to replace the nitrogen purge with a nitrogen blanket at
the mix tanks and to rerocute the chlorinator rupture disc
lineda to the pad.

A sampling station will be shared with the chlarine department
to monitor PCB content of air downwind from the Aroclor
Department, Samples will be taken every other week starting
the week of 1/11/71.

VI. PCB Rework Project (Est. 2095) CER 098489

Prodecf package is essentially complete and will be issued the
week of 1/4/71.

Lz : u g"%?’"{“/

W. C. Engman
Technical Services Dept.
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TO : _Mr.'
AT

Per

. Walker

W. C. Engman <

your request for our program to eliminate sewered PC3's

from using departments, the following pertains to Dept. 255
(4-NDPA):

1.

for

att, -

(LN I.|l(v " 8y

Therminol heater charging systewm - install tank/punp/oiring
to eliminate present drum man-handling approach. Systen
would be used for both existing and new (CEA 2122) thernmincl
heaters, * Primary Jjustification would be safety via improved
drum handling, but insurance against a drum spill would

also be provided. Plans are as follows:

(Dennis Walker responsible)
EDC
Submit project premise . 1
Submit estimate ' 8/15
Issue .esign package 2 Months afte:r
estimate

Draining spent Therminol - physical facilities are ceonsiderad
to be adequate for existing unit, Plans in conjunctlon

with CEA 2122 include ability to collect spent material fron
both heaters for disposal in the proposed plant incinerator
(see attached memo), This need, plus that in other usirg
departments, could probably Justify a plant trailer fer
collection of spent materials.

Pump leaks and spills in Therminol handling area - CED is

committed (per Dave Macdonald) to complying with the plant
requirements in this area (see attached memo)., Timing cn

this installation is 4th Quarter, 19792.
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Technical Services Der:,
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